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Project Name: ICT - Improve Project Portfolio Management
Project Manager: Linda Hunt

Project Status: Green

Key Milestone Baseline Revised Actual Status
CP Enterprise - Project Start 2/11/2013 2/11/2013 2/11/2013 Completed

Changepoint Enterprise -
Prerequisites

5/3/2013 5/3/2013 4/26/2013 Completed

Phase 1 6/17/2013 6/17/2013 6/14/2013 Completed

Phase 2 8/13/2013 8/13/2013 GREEN

Changepoint Enterprise Support
Model

9/4/2013 9/4/2013 GREEN

Phase 3 9/27/2013 9/27/2013 GREEN

Changepoint Utilization Training 10/2/2013 10/2/2013 GREEN

Project Completed 10/4/2013 10/4/2013 GREEN

Activity Status
7/8: The Phase 2 ‘train the trainer’ class has been scheduled for July 8th. The
training material is in review was completed and the material is ready for the
class. The Phase 2 training exercises are completed. The Treasury requirements
that will be included in the Enterprise project are being reviewed and planned.

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$262,178.00 $262,178.00 $63,320.00

Approved IT Investment Fund Budget: $150,000
 FY13 Actuals through 4/26/13: $38,160
 

Major Project Accomplishments:
• Changepoint Phase 1 Enter Projects (demand)

• Changepoint Enterprise - Prerequisites

• Changepoint Utilization - Phase approach reviewed

• Changepoint Enterprise - Resouces

Next Steps:
• Changepoint Phase 3 Enter Time (actuals)

• Changepoint Phase 2 Enter Resouces (capacity)
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